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DCR submitted Oct 2002.  Plans at 95% 
design.  Envir Clr 50% Complete.

Design

DCR
Envir

A

S

S

$4,880,000

CHN00-722R CMAQ
$3,369,000

SS534 01C CM-CHN-0(020)A

Chandler - Alma School Rd at Warner Rd, Widen for 
dual left turn lanes in all directions and add north and 
southbound auxiliary lanes

O N D J F M A SM J J A O N D J F M A SM J J A04  07Phase
John Dickson
(602) 7128683

Paul Young
(480) 782-3451 Bid Date

Total

HURF
$1,511,000 Agency Contact

ADOT Contact

Street Must Obligate in 2005

Design at 95%.  Envir. submitted 4/02.  
Envir. Clr at 50%..

Design

DCR
Envir

A

S

P

$750,000

CHN02-012 CMAQ
$707,250

SS 500 01C CM-CHN-0(018)A

Chandler - Consolidated Canal: Ryan Rd to Riggs Rd, 
Construct multi-use path along canal bank (phase 3 of 3)

O N D J F M A SM J J A O N D J F M A SM J J A04  07Phase
Bill Snarr
(602) 712-7025

Mickey Ohland
(480) 782-2743 3/2003Bid Date

Total

HURF
$42,750 Agency Contact

ADOT Contact

Bicycle Must Obligate in 2005

Began in 6/03, DCR doc's in 7/03. Has RR 
crossing issues, No Envir. Docs submitted.

Design

DCR
Envir

S

S

P

$180,000

CHN03-107R CMAQ
$162,000

SS 542 01C CM-CHN-0(022)A

Chandler - Ryan Rd: Arizona Ave to McQueen Rd, Pave 
dirt road

O N D J F M A SM J J A O N D J F M A SM J J A04  07Phase
Adel Edwards
(602) 712-8683

Bid Date
Total

HURF
$18,000 Agency Contact

ADOT Contact

Street Must Obligate in 2005

DCR Approved, RW Clearance Approved, 
Plans at 95%

Design

DCR
Envir

A

S

P

$250,000

CHN03-108 CMAQ
$235,750

SS52701C CM-CHN-0(019)A

Chandler - Arizona Ave: Elliot Rd to Chandler Blvd, 
Install fibre optic communication system (phase 2)

O N D J F M A SM J J A O N D J F M A SM J J A04  07Phase
Bill Snarr
(602) 712-7025

Mike Mah
(480) 782-3455 9/2003Bid Date

Total

HURF
$14,250 Agency Contact

ADOT Contact

ITS Must Obligate in 2005

Began in 2/03; DCR approved, , Envir Clr 
Approved, Design at 95%.

Design

DCR
Envir

A

S

P

$208,000

CHN04-217 CMAQ
$196,000

SS 539 01C CM-CHN-0(021)A

Chandler - 56th St at Chandler Blvd, Construct right 
turns on the northbound, eastbound and westbound 
approaches to the intersection

A

O N D J F M A SM J J A O N D J F M A SM J J A04  07Phase
John Dickson
(602) 712-8683

Bob Darr
480-782-3500 Bid Date

Total

HURF
$12,000 Agency Contact

ADOT Contact

Street Must Obligate in 2005

The agency indicates that it intends to defer 
the project.

Design

DCR
Envir

$200,000

GBD05-202 STP-MAG
$188,600Gila Bend - Martin Ave: Old Main St to Stout St, 

Pedestrian improvements

O N D J F M A SM J J A O N D J F M A SM J J A04  07Phase

Bid Date
Total

General Fun
$11,400 Agency Contact

ADOT Contact

Street Can be Deferred into 2006

The project will need to be coordinated with 
Mesa.  ADOT has received nothing on the 
project.

Design

DCR
Envir

P

P

P

$460,500

GLB04-205 CMAQ
$400,660Gilbert - Gilbert Rd: US-60 to Guadalupe Rd; and US-60: 

Dobson Rd to Gilbert Rd, Install fiber & conduit along 
Gilbert Rd, fiber only along US-60 (joint with Mesa to 
link ATMS)

O N D J F M A SM J J A O N D J F M A SM J J A04  07Phase

Bruce Ward
(480) 503-6932 Bid Date

Total

HURF
$59,840 Agency Contact

ADOT Contact

ITS Must Obligate in 2005
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DCR Approved, No envir submitted

Design

DCR
Envir

A

P

$583,000

GLB05-107R CMAQ
$549,769

SS54601C CM-GIL-0()14)A

Gilbert - Eastern Canal: Baseline Rd to Guadalupe Rd  
(Santan Vista Trail phase I), Design and construct multi-
use path

O N D J F M A SM J J A O N D J F M A SM J J A04  07Phase
Bill Snarr
(602) 712-7025

Tami Ryall
(480) 503-6765 Bid Date

Total

HURF
$33,231 Agency Contact

ADOT Contact

Bicycle Can be Deferred into 2006

The project is being designed with federal 
funds. It began in 7/01.

Design

DCR
Envir

S

S

P

$710,000

GLN01-001C CMAQ
$665,000

SS49501C CM-GLN-0(21)P

Glendale - Bell Rd: 51st Ave to 83rd Ave, Install 
computerized signal system (Phase 2) A

O N D J F M A SM J J A O N D J F M A SM J J A04  07Phase
Adel Edwards
(602) 712-8683

Debbie Burdette
(623) 930-2925 Bid Date

Total

HURF
$45,000 Agency Contact

ADOT Contact

ITS Must Obligate in 2005

DCR Approved. Envir. Clr Approved, 95% 
Plans Submitted.

Design

DCR
Envir

A

S

S

$625,000

GDY04-204C CMAQ
$500,000

SS50701C CM-GDY-0(007)A

Goodyear - Litchfield Rd: Wigwam Blvd to MC 85, Install 
conduit and fiber cabling (smart corridor) A

O N D J F M A SM J J A O N D J F M A SM J J A04  07Phase
Bill Snarr
(602) 712-7025

Bid Date
Total

General Fun
$125,000 Agency Contact

ADOT Contact

ITS Must Obligate in 2005

Project cost may be well under programmed 
amount.

Design

DCR
Envir

$50,000

GDL04-201 STP-MAG
$47,000Guadalupe - 8413 S Avenida Del Yaqui, Install 

emergency signal device at fire station

O N D J F M A SM J J A O N D J F M A SM J J A04  07Phase

Bid Date
Total

HURF
$3,000 Agency Contact

ADOT Contact

ITS Must Obligate in 2005

No Activity

Design

DCR
Envir

$840,000

GDL05-202 CMAQ
$500,000Guadalupe - Guadalupe Rd: Highline Canal to Calle Bella 

Vista, Add left and right turn lanes, curb, gutter, 
sidewalks, frontage road, bus stops and cross walks

O N D J F M A SM J J A O N D J F M A SM J J A04  07Phase
Mike Shine
(602) 712-8653

Bid Date
Total

HURF
$340,000 Agency Contact

ADOT Contact

Street Can be Deferred into 2006

Kick off meeting held.  Agency has indicated 
that it plans to defer.

Design

DCR
Envir

$940,270

LPK05-101 CMAQ
$886,420Litchfield Park - Litchfield Rd Bypass at Wigwam 

Boulevard, Construct bicycle underpass

O N D J F M A SM J J A O N D J F M A SM J J A04  07Phase

Bid Date
Total

HURF
$53,850 Agency Contact

ADOT Contact

Bicycle Can be Deferred into 2006

ADOT Local Govt: DCR Submitted.  Envir Clr 
at 50%

Design

DCR
Envir

S

$850,000

MMA04-114 CMAQ
$775,000

SS55501C CM-MMA-0(014)A

Maricopa County - Bell Rd: Grand Ave to Loop 101, Real-
time traffic coordination and messaging system

O N D J F M A SM J J A O N D J F M A SM J J A04  07Phase
Mike Shine
(602) 712-8653

Faisal Saleem
(602) 506-1241 Bid Date

Total

HURF
$75,000 Agency Contact

ADOT Contact

ITS Must Obligate in 2005
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Design

DCR
Envir

$2,530,000

MMA04-212S CMAQ
$1,680,000

SS56101C CM-MMA-0(042)A

Maricopa County - PM-10 roads various locations, 
Paving of dirt roads (FY 2004)

O N D J F M A SM J J A O N D J F M A SM J J A04  07Phase
Randy Allenstein
(602) 712-8107

Bid Date
Total

HURF
$850,000 Agency Contact

ADOT Contact

Street Can be Deferred into 2006

Project Numbers Requested.  Envir Clr at 
50%

Design

DCR
Envir

$2,000,000

MMA05-214 CMAQ
$1,000,000

SS56401C CM-MMA-0(043)A

Maricopa County - PM-10 roads various locations, 
Paving of dirt roads (FY 2005)

A

O N D J F M A SM J J A O N D J F M A SM J J A04  07Phase
Randy Allenstein
(602) 712-8107

Bid Date
Total

HURF
$1,000,000 Agency Contact

ADOT Contact

Street Can be Deferred into 2006

Envir Clr at 50%, Design at 30%

Design

DCR
Envir

A

S

S

$1,500,000

MES03-121RC CMAQ
$1,270,000

SS 543 01C CM-MES-0(025)A

Mesa - Broadway Rd: Center to Recker Rd, Install smart 
corridor traffic control system

O N D J F M A SM J J A O N D J F M A SM J J A04  07Phase
Mike Shine
(602) 712-8653

Bid Date
Total

HURF
$230,000 Agency Contact

ADOT Contact

ITS Can be Deferred into 2006

Envir at 50%, Design at 60%

Design

DCR
Envir

S

P

S

$625,000

MES03-124 CMAQ
$500,000

SS 565 01C & 03 CM-MES-0(028)A

Mesa - Various locations, Pave dirt roads (phase 1)

O N D J F M A SM J J A O N D J F M A SM J J A04  07Phase
Mike Shine
(602) 712-8653

David Bond
(480) 644-3313 Bid Date

Total

HURF
$125,000 Agency Contact

ADOT Contact

Street Must Obligate in 2005

No Envir Submitted

Design

DCR
Envir

$1,370,000

MES04-125C CMAQ
$788,810

SS56301C CM-MES-0(027)A

Mesa - Country Club Dr: 8th Ave to Baseline Rd 
(including US-60 TI), Install real-time adaptive signal 
system

O N D J F M A SM J J A O N D J F M A SM J J A04  07Phase
Mike shine
(602) 712-8653

Steve Stettler
(480) 644-4687 Bid Date

Total

HURF
$581,190 Agency Contact

ADOT Contact

ITS Must Obligate in 2005

ADOT  reviewing final draft DCR. Envir Clr at 
50%, 30% plans under review.

Design

DCR
Envir

S

S

$1,652,200

MES05-127C CMAQ
$1,558,000

SS48501C CM-MES-0(020)A

Mesa - South Canal: McKellips Rd to McDowell Rd - 
Phase 1 (construction phase), Construct multi-use path

O N D J F M A SM J J A O N D J F M A SM J J A04  07Phase
Bill Snarr
(602) 712-7025

Steve Stettler
480-644-4687 Bid Date

Total

HURF
$94,200 Agency Contact

ADOT Contact

Bicycle Can be Deferred into 2006

Plans at 30%.  Has right-of-way issues to 
address with State Lands.

Design

DCR
Envir

A

P

P

$905,000

PEO03-101 CMAQ
$845,000

SS 559 01C CM-PEO-0(004)A

Peoria - Carefree Hwy: Lake Pleasant to Beardsley 
Canal, Pave dirt road A

O N D J F M A SM J J A O N D J F M A SM J J A04  07Phase
John Dickson
(602) 712-8683

Burton Charron
(623) 773-7210 Bid Date

Total

HURF
$60,000 Agency Contact

ADOT Contact

Street Must Obligate in 2005
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The project began in 2/00, the DCR was 
approved in 1/01 and the Envir. Clr. 
approved 7/02.

Design

DCR
Envir

A

A

S

$757,289

PEO04-104 CMAQ
$714,123Peoria - Grand Ave at 83rd Ave and Peoria Ave, Design 

and construct at-grade pedestrian crossing, including 
pedestrian refuges adjacent to Grand Ave

O N D J F M A SM J J A O N D J F M A SM J J A04  07Phase

Dan Nissen
(623) 773-7212 Bid Date

Total

HURF
$43,166 Agency Contact

ADOT Contact

Pedestrian Can be Deferred into 2006

Agency has indicated that it may abandon 
the project.

Design

DCR
Envir

$3,500,000

PHX04-110 CMAQ
$3,300,500Phoenix - Grand Canal at I-17, Construct bicycle grade 

separation structure

O N D J F M A SM J J A O N D J F M A SM J J A04  07Phase

Bid Date
Total

HURF
$199,500 Agency Contact

ADOT Contact

Bicycle Can be Deferred into 2006

Kick Off meeting held.

Design

DCR
Envir

$1,800,000

SCT04-113R CMAQ
$1,600,000Scottsdale - Hayden Rd at Via de Ventura intersection, 

Add north and southbound left turn lanes for dual lefts

O N D J F M A SM J J A O N D J F M A SM J J A04  07Phase
Mike Shine
(602) 712-8653

Bid Date
Total

Sales Tax
$200,000 Agency Contact

ADOT Contact

Street Can be Deferred into 2006

No activity.

Design

DCR
Envir

$3,718,000

SCT04-119C CMAQ
$1,822,800

SS57701C CM-SCT-0(015)X

Scottsdale - Scottsdale Rd: Pima Fwy to Indian School 
Rd, Construct smart corridor traffic control system

O N D J F M A SM J J A O N D J F M A SM J J A04  07Phase
Bill Snarr
(602) 712-7025

Bid Date
Total

Sales Tax
$1,957,200 Agency Contact

ADOT Contact

ITS Can be Deferred into 2006

Kick off meeting held 11/03.  Envir Clr at 
50%

Design

DCR
Envir

A

S

$1,600,000

TMP02-006 CMAQ
$943,000

CM-TMP-0(024)A SS540 1C

Tempe - Rio Salado Pkwy: Mill Ave to Priest Dr, 
Construct multi-use path on south bank (Rio Salado)

O N D J F M A SM J J A O N D J F M A SM J J A04  07Phase
Randy Allenstein
(602) 712-8107

Eric Iwerson
(480) 350-8810 Bid Date

Total

General Fun
$657,000 Agency Contact

ADOT Contact

Bicycle Must Obligate in 2005

Nothing received by ADOT.

Design

DCR
Envir

$543,800

TMP04-102 CMAQ
$438,200Tempe - Curry Rd: Scottsdale Rd to McClintock Dr, 

Design and construct pedestrian facilities

O N D J F M A SM J J A O N D J F M A SM J J A04  07Phase
Adel Edwards
(602) 712-8683

Bid Date
Total

General Fun
$105,600 Agency Contact

ADOT Contact

Pedestrian Can be Deferred into 2006

DCR Approved, Envir Clr at 50%

Design

ADCR
Envir

$1,550,000

TMP04-104 CMAQ
$1,250,000Tempe - Western Canal: Price Rd to Kiwanis Park - 

Phase 1, Design and construct multi-use path

O N D J F M A SM J J A O N D J F M A SM J J A04  07Phase
Adel Edwards
(602) 712-8683

Bid Date
Total

General Fun
$300,000 Agency Contact

ADOT Contact

Bicycle Can be Deferred into 2006

Printed 2/2/2005 9:26:47 AMPage 4 of 9



2005
Project Identification Numbers, Location and 

Description Information
Project 
Funding

Development ScheduleContacts Summary Note
              Federal FY 2005          Federal FY 2006

Active ProjectsFederal FY Attachment 1 - 2/8/05 Street Committee

DCR Approved, Envir Clr at 50%

Design

ADCR
Envir

$2,000,000

TMP04-224 CMAQ
$1,600,000Tempe - Western Canal: Ken McDonald GC to Baseline 

Rd (phase 2), Construct multi-use path

O N D J F M A SM J J A O N D J F M A SM J J A04  07Phase
Adel Edwards
(602) 712-8683

Bid Date
Total

General Fun
$400,000 Agency Contact

ADOT Contact

Bicycle Can be Deferred into 2006

No Activity

Design

DCR
Envir

$500,000

TMP05-105 CMAQ
$400,000Tempe - University Dr: Perry Lane to Price Rd, Design 

and construct pedestrian facilities

O N D J F M A SM J J A O N D J F M A SM J J A04  07Phase

Bid Date
Total

General Fun
$100,000 Agency Contact

ADOT Contact

Pedestrian Can be Deferred into 2006
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Design

DCR
Envir

$400,000

CHN06-214 CMAQ
$377,000Chandler - Citywide, Install Chandler Fire/Police 

Department signal system integration and variable 
message signs

O N D J F M A SM J J A O N D J F M A SM J J A04  07Phase

Bid Date
Total

HURF
$23,000 Agency Contact

ADOT Contact

ITS Can be Deferred into 

DCR submitted, Envir at 50%

Design

DCR
Envir

$1,292,000

CHN06-216C1 CMAQ
$1,033,600

SS53001C CM-CHN-0(024)A

Chandler - Western Canal: Price Rd to Hamilton St (1 of 
2) Price Rd to Alma School Rd, Construct multi-use path 
(phase 1 of 2)

O N D J F M A SM J J A O N D J F M A SM J J A04  07Phase
Mike Shine
(602) 712-8653

Bid Date
Total

General Fun
$258,400 Agency Contact

ADOT Contact

Bicycle Can be Deferred into 2007

DCR approved

Design

DCR
Envir

A

$795,000

GLB06-201R CMAQ
$636,000

SS54701C CM-GIL-(012)A

Gilbert - Eastern Canal: Guadalupe Rd to Elliot Rd 
(Santan Vista Trail phase II), Design and construct multi-
use path

O N D J F M A SM J J A O N D J F M A SM J J A04  07Phase
Bill Snarr
(602) 712-7025

Tami Ryall
(480) 503-6765 Bid Date

Total

General Fun
$159,000 Agency Contact

ADOT Contact

Bicycle Can be Deferred into 2007

No Activity

Design

DCR
Envir

$688,000

GLB06-203 CMAQ
$550,400Gilbert - Gilbert Town Center, Design traffic 

management center

O N D J F M A SM J J A O N D J F M A SM J J A04  07Phase

Bid Date
Total

HURF
$137,600 Agency Contact

ADOT Contact

ITS Can be Deferred into 2007

DCR and Envir docs submitted.

Design

SDCR
Envir

$2,000,000

GLN00-703 CMAQ
$917,500

SS58601C CM-GLN-0(029)A

Glendale - 59th Ave: Olive St to Brown St, Widen street 
for turn lane, curb, gutter, sidewalk, bicycle facility and 
reconstruct major irrigation facilities

S

O N D J F M A SM J J A O N D J F M A SM J J A04  07Phase
John Dickson
(602) 712-8683

Dan Sherwood
(623) 930-3634 Bid Date

Total

HURF
$1,082,500 Agency Contact

ADOT Contact

Street Can be Deferred into 2007

No Activity

Design

DCR
Envir

$450,000

GLN06-201 CMAQ
$424,350Glendale - Bell Rd at Skunk Creek (between 67th and 

75th Aves), Widen existing bridge to provide pedestrian 
and bicycle access across bridge

O N D J F M A SM J J A O N D J F M A SM J J A04  07Phase

Bid Date
Total

General Fun
$25,650 Agency Contact

ADOT Contact

Bicycle Can be Deferred into 2007

No Activity

Design

DCR
Envir

$1,117,500

GLN06-202 CMAQ
$894,000Glendale - Various locations, Install fiber optic cable & 

conduit to support computerized signal system

O N D J F M A SM J J A O N D J F M A SM J J A04  07Phase

Bid Date
Total

HURF
$223,500 Agency Contact

ADOT Contact

ITS Can be Deferred into 2007
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At 95% plans.  Does not have either utilities 
or right-of-way clearances.

Design

DCR
Envir

A

A

P

$90,000

GDY01-101C CMAQ
$80,000

SS49001C CM-GDY-0(002)A

Goodyear - Rainbow Valley Rd: Riggs Rd to Hunt Hwy, 
Pave dirt road (phase I)

O N D J F M A SM J J A O N D J F M A SM J J A04  07Phase
Bill Snarr
(602) 712-7025

7/2003Bid Date
Total

HURF
$10,000 Agency Contact

ADOT Contact

Street Must Obligate in 2006

No Activity

Design

DCR
Envir

$160,300

GDY06-201 CMAQ
$144,270Goodyear - Bullard Ave: MC-85 to 1 mile south, 

Construct bicycle lane

O N D J F M A SM J J A O N D J F M A SM J J A04  07Phase
Bill Snarr
(602) 712-7025

Bid Date
Total

General Fun
$16,030 Agency Contact

ADOT Contact

Bicycle Can be Deferred into 2007

DCR and Envir Clr Approved. Plans at 95%

Design

DCR
Envir

A

A

$200,000

GDY06-203 CMAQ
$180,000Goodyear - Rainbow Valley Rd: Riggs Rd to Hunt Hwy, 

Pave dirt road (phase II)

O N D J F M A SM J J A O N D J F M A SM J J A04  07Phase
Bill Snarr
(602) 712-7025

Bid Date
Total

General Fun
$20,000 Agency Contact

ADOT Contact

Street Can be Deferred into 2007

Design

DCR
Envir

$450,000

GDY06-206 CMAQ
$424,350

SS49002C CM-GDY-0(002)A

Goodyear - Chandler Heights Rd: Reems Rd to Bullard 
Ave and Bullard Ave: Chandler Heights Rd to Riggs Rd, 
Pave dirt road

O N D J F M A SM J J A O N D J F M A SM J J A04  07Phase
Bill Snarr
(602) 712-7025

Bid Date
Total

General Fun
$25,650 Agency Contact

ADOT Contact

Street Can be Deferred into 2007

DCR approved

Design

DCR
Envir

A

$1,028,184

MMA06-206 CMAQ
$494,870

SS58201C CM-MMA-0(045)A

Maricopa County - McDowell Mountain Rd: Fountain 
Hills city limits to Forest Rd, Design and construct 
bicycle lane

O N D J F M A SM J J A O N D J F M A SM J J A04  07Phase
Adel Edwards
(602) 712-8683

Bid Date
Total

HURF
$533,314 Agency Contact

ADOT Contact

Bicycle Can be Deferred into 2007

No Activity

Design

DCR
Envir

$1,950,000

MMA06-207 CMAQ
$1,350,000Maricopa County - Regionwide, Construct AzTech smart 

corridors, phase 3 (design-build)

O N D J F M A SM J J A O N D J F M A SM J J A04  07Phase

Bid Date
Total

HURF
$600,000 Agency Contact

ADOT Contact

ITS Can be Deferred into 2007

No Activity

Design

DCR
Envir

$2,000,000

MMA06-208R CMAQ
$1,000,000Maricopa County - PM-10 roads various locations, 

Paving of dirt roads (FY 2006)

O N D J F M A SM J J A O N D J F M A SM J J A04  07Phase

Bid Date
Total

HURF
$1,000,000 Agency Contact

ADOT Contact

Street Can be Deferred into 2007
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No Activity

Design

DCR
Envir

$404,455

MES06-203 CMAQ
$381,401Mesa - Pepper Pl: Lewis St to Robson St, Construct 

multi-use path

O N D J F M A SM J J A O N D J F M A SM J J A04  07Phase

Bid Date
Total

General Fun
$23,054 Agency Contact

ADOT Contact

Bicycle Can be Deferred into 2007

Plans at 30%

Design

ADCR
Envir

$480,000

PVY06-201C CMAQ
$400,000

SS55301C CM-PVY-0(002)A

Paradise Valley - Lincoln Dr: 32nd St to Invergordon Rd, 
Construct pedestrian path on south side of Lincoln Dr S

O N D J F M A SM J J A O N D J F M A SM J J A04  07Phase
John Dickson
(602) 712-8683

Bid Date
Total

HURF
$80,000 Agency Contact

ADOT Contact

Pedestrian Can be Deferred into 2007

No Activity

Design

DCR
Envir

$1,200,000

PEO06-202 CMAQ
$800,000Peoria - 91st Ave at Olive Ave, Improve Olive Ave 

intersection

O N D J F M A SM J J A O N D J F M A SM J J A04  07Phase

Bid Date
Total

HURF
$400,000 Agency Contact

ADOT Contact

Street Can be Deferred into 2007

DCR Approved

Design

DCR
Envir

A

$3,300,000

PHX06-220 STP-MAG
$1,650,000

SS56601C CM-PHX-0(047)A

Phoenix - 25th St at Camelback Rd, Construct 
pedestrian overpass

O N D J F M A SM J J A O N D J F M A SM J J A04  07Phase
John Dickson
(602) 712-8683

Dave Peterson
(602) 495-3796 Bid Date

Total

HURF
$1,650,000 Agency Contact

ADOT Contact

Pedestrian Can be Deferred into 2007

Design

DCR
Envir

$1,755,932

PHX06-223C CMAQ
$1,404,746

SS56801C CM-PHX-0(048)A

Phoenix - 51st Ave at the ACDC (joint project with 
Glendale), Construct multi-use underpass

O N D J F M A SM J J A O N D J F M A SM J J A04  07Phase
John Dickson
(602) 712-8683

Bid Date
Total

HURF
$351,186 Agency Contact

ADOT Contact

Bicycle Can be Deferred into 2007

Design

DCR
Envir

$0

PHX06-223DX CMAQ
$546,400Phoenix - 51st Ave at the ACDC (joint project with 

Glendale), Repayment of design of multi-use underpass 
advance designed in 2004

O N D J F M A SM J J A O N D J F M A SM J J A04  07Phase
John Dickson
(602) 712-8683

Bid Date
Total

HURF
($546,400) Agency Contact

ADOT Contact

Bicycle Can be Deferred into 2007

Design

DCR
Envir

$0

PHX06-223RWX CMAQ
$288,854Phoenix - 51st Ave at the ACDC (joint project with 

Glendale), Repayment of ROW for multi-use underpass 
advance acquired in 2005

O N D J F M A SM J J A O N D J F M A SM J J A04  07Phase
John Dickson
(602) 712-8683

Bid Date
Total

HURF
($288,854) Agency Contact

ADOT Contact

Bicycle Can be Deferred into 2007
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2006
Project Identification Numbers, Location and 

Description Information
Project 
Funding

Development ScheduleContacts Summary Note
              Federal FY 2005          Federal FY 2006

Active ProjectsFederal FY Attachment 1 - 2/8/05 Street Committee

Design

DCR
Envir

$1,057,000

PHX06-225C CMAQ
$845,600Phoenix - Citywide, Install wireless communications link 

to fiber optics backbone to replace ITS and ATMS 
telephone connections

O N D J F M A SM J J A O N D J F M A SM J J A04  07Phase

Bid Date
Total

HURF
$211,400 Agency Contact

ADOT Contact

ITS Can be Deferred into 2007

Kick off meeting held

Design

DCR
Envir

$400,000

QNC06-201 CMAQ
$300,000Queen Creek - Ellsworth Rd at Ocotillo Rd, Reconstruct 

intersection to add left turn lanes, curb, gutter, sidewalk 
and traffic signals.

O N D J F M A SM J J A O N D J F M A SM J J A04  07Phase

Bid Date
Total

General Fun
$100,000 Agency Contact

ADOT Contact

Street Can be Deferred into 2007

DCR Approved, Envir Clr 95%

Design

DCR
Envir

$0

TMP06-253RX2 CMAQ
$282,900

SS56701C CM-TMP-0(025)A

Tempe - Mill Ave: Broadway Rd to Southern Ave and 
Southern Ave: Mill Ave to Rural Rd, Repayment 2 of 2 
of sidewalks and ramps advance constructed in 2004

O N D J F M A SM J J A O N D J F M A SM J J A04  07Phase
Adel Edwards
(602) 712-8683

Bid Date
Total

Bonds
($282,900) Agency Contact

ADOT Contact

Pedestrian Can be Deferred into 2007

Design

DCR
Envir

$530,250

TMP06-255 STP-MAG
$500,000Tempe - Rural Rd: Guadalupe Rd to Ray Rd, Design and 

construct three pedestrian crossing refuges (phase 1)

O N D J F M A SM J J A O N D J F M A SM J J A04  07Phase

Bid Date
Total

General Fun
$30,250 Agency Contact

ADOT Contact

Pedestrian Can be Deferred into 2007
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